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A.0 Introduction
A.0.1

This report provides an evaluation of the Belgrave Memories Project.

A.0.2

The Belgrave Memories Project was an oral history project looking at the changes that have
taken place in Belgrave from 1945 to the present day. Belgrave is an area of Leicester that has
changed significantly since 1945 as the result of major changes of population due to migration
to the city from within and without the United Kingdom. The project focused on collecting
the most important and significant memories people have of that change, and how that has
affected the area’s heritage.

A.0.3

The Belgrave Memories Project was managed by the East Midlands Economic Network and
funded by the Heritage Lottery Fund. The total value of the funding from the Heritage Lottery
Fund was £50,000.

A.0.4

This evaluation report was prepared by Oliver Savage, an independent consultant, who was
commissioned by East Midlands Economic Network to undertake the evaluation between
March and November 2007. A short description of the methodology is provided in A.1
below.

A.0.5

The report has been prepared based on the Neighbourhood Renewal Unit evaluation
framework that was included as part of the brief for the evaluation.

A.1

Evaluation Methodology

A.1.1

The evaluation was carried out using a simple participatory approach. The evaluator spoke
with a range of participants in January 2007, 4 months into the project, to assess progress and
to identify any issues that had arisen during the early implementation of the Belgrave
Memories Project. The discussions took place individually either by telephone or in person.
No formal evaluation format was used. Given the scale of the project and the number of
people involved an open agenda was used and the participants were encouraged to be
forthright about their experience of the project.

A.1.2

A further round of discussions was held with the participants in the project in July, August and
October 2007, on completion of most of the project. The same basic participatory process was
used on this occasion as well.

A.1.3

A list of those with whom discussions took place and at what point in the process is provided
in Table A.1 below

A.1.4

In addition to the discussions with participants the evaluator occasionally attended the project
team meetings (held monthly) and was kept informed of progress by being copied in to key
emails and information during the whole of the project.

Table A.1: Participants in the evaluation process.
Name

Organisation / Role

Bill Law

East Midlands Economic
Network – Project Manager
and Lead Researcher

Initial
evaluation
discussion

X

Final
evaluation
discussion

X
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Bernard Greaves

Freelance Researcher

X

X

Margaret Bonney

Public Records Office

X

Colin Hyde

Centre for Urban History

X

Asmeeta Bhogatia

Freelance Researcher

X

Tim Haq

Volunteer - Graphics

X

Helen Douglas

Volunteer – Project Assistance

X

Keranjit Poonia

BBC Radio Journalist

X

X

1.0 Project Description
1.0.1

The Belgrave Memories Project was an oral history project collecting people’s memories of
the most significant changes in Belgrave since 1945. The project looked to gather information
about what local people’s lives were like, how they have changed since the arrival of new
communities to Belgrave, what were the most important and significant memories of change,
and how these have impacted on Belgrave’s Heritage. This research was translated into an
exhibition and a book explaining and celebrating the heritage of the area and the changes that
have taken place. All the material gathered from the project was donated to the Public
Records Office where it can be accessed. A selection of material has been made available on
the internet {http://www.le.ac.uk/emoha/community/resources/belgrave/index.html}.

1.0.2

Researchers were recruited and provided with training on carrying out interviews, using tape
recorders and ICT equipment to record and transcribe the interviews and good practice in
managing and collecting material such as photographs to include in the final product from the
project. The team interviewed a wide range of people either living in Belgrave now, who had
lived in the area for a significant period of time though they may now have left, and people
who because of their jobs have had a long-term association with Belgrave and the changes that
have taken place over the past 60 years.

.

1.1 Fit with Heritage Lottery Fund
1.1.1

The Belgrave Memories Project fits well with aspects of the focus of the Heritage Lottery
Fund. Specifically its is an oral history project securing information about the changing face
of an important community in Leicester and capturing and sharing the results with the
Belgrave community and the wider community in Leicester. The project has directly
encouraged people to be involved in the heritage of Belgrave by sharing their experiences
with the researchers and contributing to a new understanding of the changes and history of
that community.

1.1.2

The project also provided an opportunity for people to volunteer; to undertake activities
related to the project and to explore and celebrate the local heritage.

1.1.3

Through exhibitions and other dissemination activities during the project people have had the
opportunity to learn more about the heritage of Belgrave and that has resulted in a legacy of
materials that will enable people to better understand the heritage of Belgrave now and in the
future. All the material is now stored in the Public Records Office and is available to anyone
to view and use in any future exploration of Belgrave’s heritage.

1.1.4

The project fits extremely well with the objectives of the Heritage Lottery Fund and
specifically with the “Your Heritage” funding stream as it helps people engage and contribute
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to creating an understanding of the local heritage and results in producing materials that will
enable people to learn more about the area in the future.

1.2 Project objectives and outcome targets
1.2.1

The key objective of the project was to create a new understanding of the heritage of Belgrave
since 1945 through an oral history project.

1.2.2

The agreed outcomes from the project were;
•

Increase the skills of local people to collect information about heritage through oral
history

•

Increase understanding and knowledge of the changing face of Belgrave since 1945
amongst local people, heritage professionals and other interested parties

1.3 Project output targets
1.3.1

The specific outputs for the Belgrave Memories Project were as follows;
•

Train a minimum of three local people in oral history collection skills

•

Attract and involve at least 2 volunteers to work on the project.

•

Publish a book summarising the knowledge gained from the project and print and
distribute 1,000 copies of the book

•

Hold an exhibition of the information gathered during the project

•

Make all materials and information gathered during the project available to the public and
to other researchers

1.4 Milestones
1.4.1

The milestones for the project are detailed in the table below. These were internal project
management milestones. The funding proposal cited only the completion of the project by
February 2008

Key Milestones

Target Date

Recruit project coordinator

October 2006

Recruit 3 local people to carry out oral history research

October 2006

Recruit 2 volunteers

November 2006

Train researchers and volunteers in oral history skills and provide
mentoring on how to identify and access archives

November 2006

Complete interviews with local people and transcribe them

May 2007

Complete scanning and copying of all collected materials for
handing over to the Public Records Office

May 2007

Write booklet summarising research

July 2007
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Publish booklet and photos on the website

August 2007

Print and publish the booklet

September 2007

Hold exhibition

September 2007

2.0 Implementation
2.1 Project management
2.11

East Midlands Economic Network was the organisation responsible for the delivery of the
Belgrave Memories Project. Once the project funding was agreed through the Heritage
Lottery Fund they advertised for the positions of Project Manager / Lead Researcher and the
two positions of researchers. There were limited applications and the position of Project
Manager / Lead Researcher and was therefore taken up by one of the Directors of the East
Midlands Economic Network (Bill Law). Another Director (Tim Haq) took on the role of
overseeing the project for East Midlands Economic Network. Two other researchers were
appointed as part of this process (Bernard Greaves and Asmeeta Bhogatia). The Project Team
was further enhanced by the appointment of a volunteer (Helen Douglas) to support the
project team in carrying out the project and to build their skills and confidence through their
involvement in Belgrave Memories. In addition Tim Haq and Susan Haq volunteered for the
project providing graphics and design for the books and exhibition material produced.

2.12

Having established the Project Team the initial process was to hold an inception project
meeting with all the members of the team to establish each person’s role within the project
and agree an appropriate project management process to ensure successful delivery of the
project. The agreed role of each of the team members is shown below;

Name

Role

Bill Law

Project Manager / Lead Researcher
• Taking overall responsibility for the delivery of the project,
including managing project meetings
• Maintaining project records
• Developing link with other organisations and projects
• Publishing all materials, including the booklet and exhibition
• Planning and undertaking interviews and transcribing them,
including gaining the appropriate consent from the interviewees
• Collating all material gained from the interviews
• Writing the booklet
• Organising training

Bernard Greaves & A.
Bhogatia

Researcher
• Planning and undertaking interviews and transcribing them,
including gaining the appropriate consent from the interviewees
• Collating all material gained from the interviews

Helen Douglas

Volunteer Support
• Support at team meetings
• Shadowing and learning from researchers

Tim Haq & Susan Haq

Graphics and design
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•
•
2.1.3

Designing the exhibition material and the books
Photography and scanning of materials

The project was managed through monthly project management meetings usually involving
the whole team. The meetings were well organised and directly tackled issues regarding the
project as soon as they arose. Each of these meetings included clear progress reports;
particularly progress with organising, completing and transcribing interviews, as well as
progress with copying materials gathered during these interviews. This approach enabled the
team to be completely aware of progress and to respond effectively to issues as they arose.
An example of the agenda for these meetings and the internal progress reports are provided in
Appendix 1.

2.2 Issues and difficulties
2.2.1

Overall the delivery of the project went extremely well. The regular project meetings and
contact between the team in between these meetings meant that minor issues were dealt with
speedily and effectively. During the course of the project two issues arose that required a
response from the team. These were

•

ensuring that the completed interviews provided a broad representation of the Belgrave
community over the past 60 years

•

Transcribing the completed interviews quickly enough to maintain the impetus of the project.
Both of these issues are described briefly below.

2.2.2

Representative interviews: Early in the project the team recognised that there was a need to
ensure that the people volunteering or being approached for interviews represented an
appropriate spread of interests in the community. Following early publicity that secured a
number of people willing to have their memories recorded it became apparent to the project
team that there was a danger that particular groups may be poorly represented in the collection
of interviews. The project manager therefore created a simple spreadsheet showing the age,
gender and ethnicity of the interviewees and this was reviewed at each of the monthly project
meetings. This allowed the team to identify groups that had not been included and take steps
to involve them in the process.

2.2.3

Examples of this included the need to locate and interview people who had arrived in
Belgrave from Scotland, apparently on route to the steel works in Corby, but who had stopped
and settled in Belgrave. The team were also able to identify Europeans who had settled in
Belgrave immediately after the Second World War who had either been displaced or settled
after being prisoners of war.

2.2.4

The project meetings also enabled the team to constantly evaluate progress with the interviews
and take steps to target particular interests. For instance the team identified that there had
been a Portuguese influx into the community and took steps to ensure they were included in
the project.

2.2.5

The team also recognised that the story of Belgrave could not be told effectively without
including interviews with leaders in Leicester generally. The team therefore actively sought
and secured interviews with politicians and other influential leaders who had over the last 60
years had a strong association with Belgrave and were party to key decisions that affected the
lives of people living in the area, providing a context for the issues influencing the community
from elsewhere in Leicester and the region.

2.2.6

Transcribing interviews: It became clear to the team early in the process that while it was
relatively easy to secure and complete interviews, the time taken to transcribe these was a
barrier to completing the project to time. All the researchers raised concerns over the time
taken to transcribe the interviews from tape.

2.2.7

As a result the project manager identified computer software (Dragon Naturally Speaking)
that would allow the researchers to transcribe their interviews through voice recognition
software. The software was provided to all the researchers and basic training provided so that
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this could be used effectively. Members also recognised the value of using Express Scribe
and the group taught each other ways of using these tools. This approach significantly
speeded up the process of transcription and allowed the researchers to keep pace with the
interviews needed for the successful completion of the interviews within the agreed
timeframe.
2.2.8

A minor issue also arose with the consent forms. There was one incident where there was
concern that the material they provided would be put to political use and a few cases where
people thought that they would no longer be able to use the material they were providing.
These fears concerns were dealt with in person; however, the consent form has now been
altered to address these concerns in future projects.

2.3 Changes from original proposal
2.3.1

In general the project was delivered based entirely on the original proposal. There have been
two changes in the project concerning the final exhibition and the booklet as well as a number
of minor changes though these were additions rather than changes.

2.3.2

Final Exhibition: The intention had been to hold the final exhibition within New Walk
Museum, Leicester’s main city museum. Unfortunately unplanned work needed to be
completed in the museum and this has meant that the exhibition could no longer take place.
An alternative venue was agreed, St. Gabriel’s Church, Belgrave on 11th. Dec. 2007. The
Project Manger immediately reported this difficulty to the Heritage Lottery Fund Manager and
agreed a way forward. In addition the project has made the material available to Leicester
City Libraries to be displayed in libraries around the city.

2.3.3

Final Book: The book was completed in November 2007 slightly later than the internal
deadline for the project, though still well within the completion date for the project. The book
was published in December 2007.

2.3.4

Minor Changes: This included the organisation of an exhibition and open radio event that
took place at BBC Radio Leicester that included a fashion show of Belgrave fashion over the
past 70 years. The event provided an opportunity for visitors to record their memories of
Belgrave, and to listen to the memories of others. The team also produced a draft version of
the exhibition that was further developed and presented at St. Albans Community Centre. The
event enabled the team to work with Gateway College (a local 6th form college) who
undertook the fashion show with volunteers from their courses. While this event was not part
of the original proposal it was planned by the team as a useful addition to the programme that
could reach out to more people. As a result a number of additional interviews were completed
and the BBC used some of the material as part of programming the day of the event, shown
below. The press release for the event is provided as Appendix 2.
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2.3.5

The project team also took the opportunity to work with the St Albans Community Centre to
host an open evening to promote the work on the Belgrave Memories Project up to that time
and to seek more potential interviewees. The event was well attended and a number of
contacts were made that were added to the interviews completed by the researchers.

2.3.6

In both of these cases the additional activities were deliberately planned, responding to the
opportunities that they represented in pursuit of delivering the project as effectively as
possible. In neither case did these activities represent project drift.

2.3.7

The only other area where there was any deviation form the original project proposal was in
the mentoring of researchers by an academic. The academic was identified and recruited to
the project and was asked to be available so the researchers could talk independently with an
expert from outside the project. In the event the researchers did not take up this opportunity.
This does not appear to have impaired the Belgrave Memories Project in any way.

2.4 Publicity and promotion
2.4.1

The project team promoted and publicised the work they were undertaking fairly effectively
throughout the project. In the early stages of the project the publicity focussed on
encouraging people to come forward to be interviewed. This included a number of radio
interviews, the production of a leaflet distributed in the area and a number of articles in the
Leicester Mercury, the local newspaper.

2.4.2

As the project progressed the publicity changed slightly while still seeking to recruit
interviewees the emphasis shifted to reporting the early findings and to holding events to
showcase them. In most cases the publicity highlighted the funding from the Heritage Lottery
Fund though on occasions (the BBC open Radio Event) this does appear to have been missed.

2.4.3

In addition the project provided talks at a number of venues to promote the project including
at Leicester Peepul Centre and for the Bishop of Leicester.
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3.0 Project Achievements
3.1 Achievement against outcome targets and objectives
3.1.1

The key outcome from the project was for a greater understanding of the changing face of
Belgrave amongst local people, heritage professionals and other interested parties. The quality
of the material gathered and the books produced is well regarded by Colin Hyde from East
Midlands Oral History Archive, The Centre for Urban History at Leicester University. Asked
to comment on the material produced he wrote the following:
“At the moment the area is often seen as being wholly 'Asian' and I think these interviews
emphasise the diversity of the community and the fact that its population is changing even
now. The interviews have a good mix of the 'great and the good' and 'ordinary' people so
should have broad appeal. In particular I think the booklet may be of great interest to the
second and third generations of the immigrants of the 1960s/70s as it is clear that many of
them are unaware of what their grandparents/parents went through, and may well be unaware
of the history of the Belgrave area {with kind permission of Colin Hyde}.”

3.1.2

The other outcome was to increase the skills of local people to undertake oral history research.
The members of the project team all received training through the project to carry oral history
interviews. As a result of the training and the opportunity to practice the newly acquired skills
all the members of the team reported that they were much more able to carry out the
interviews. The members of the team also reported that they had increased their computer
skills and confidence in using information technology.

3.1.3

One potential weakness of the project was that while these skills were gained and practiced by
the immediate project team only two volunteers outside the core team were recruited for
training. A number of participants in the training did not take these forward into practice (See
also 3.2 below).

3.2 Achievement against output targets
3.2.1

All the original outputs from the project were achieved. In addition a number of extra outputs
were generated through the Belgrave Memories Project. The table below includes details of
the original outputs and what was achieved.

Proposed Outputs

Achieved Outputs

Train a minimum of 3 local people in oral history
collection skills

7 people received training

Attract and involve at least 2 volunteers to work
on the project.

3 long term volunteers were recruited and a
further 9 volunteers had minor participation

Publish a booklet summarising the knowledge
gained from the project and print and distribute
300 copies of the book

750 books published and distributed

Hold an exhibition of the information gathered
during the project

An interim exhibition and a final exhibition were
held.

Make all materials and information gathered
during the project available to the public and to
other researchers

Held by the Public Records Office and available
on line

Not included in the original proposal

Book of interview transcripts published

Not stipulated in original proposal

88 Interviews completed
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3.2.2

In total
•
•
•
•

7 local people received training in oral history collection skills,
all the materials gathered made available through the Public Records Office,
selected material has been made available on the internet,
a book of the full transcripts of all the interviews has been produced as an additional
output

3.2.3

In the original proposal no specific target was set for the number of interviews completed and
transcribed. In the event 88 interviews were completed during the project. This would appear
to be significantly higher than for similar projects undertaken locally. This represents a
considerable achievement in gathering the memories of the changing face of Belgrave. In
future projects however, it would be useful to include a target figure for the number of
interviews undertaken.

3.2.4

The original output targets suggested a minimum of 2 volunteers would work on the project.
This was achieved by a volunteer from within the East Midlands Economic Network with the
skills to help direct the project and to provide design input into the exhibition.

3.2.5

Another volunteer took a role in the project undertaking the original training, participating in
the project management meetings, and on occasion accompanying the researchers during
interviews. As a result of this participation the volunteer says that they are much more
confident and would be prepared to carry out interviews themselves in the future; an excellent
result. A further 9 volunteers from Gateway College took part in the Open Radio Event. This
was valuable for those involved in that it was an opportunity for them to undertake a project
that helped with their studies and to experience working outside the formal curriculum.

3.2.6

However, overall the project did not appear to take action to attract further volunteer
involvement. In the original proposal it would have been useful to have been more explicit
about the potential role of volunteers within the project and to have sought their involvement
in a more proactive way.

3.3 Achievement against target milestones
3.3.1

The project was extremely well managed and as a result the project was completed within the
original timeframe though slightly delayed in relation to the internal milestones.

4.0 Value for money
4.0.1

The total cost of the Belgrave Memories Project was £55,000. This consisted of a £50,000
grant from the Heritage Lottery Fund and £5,000 as matched funding from volunteers which
was in fact exceeded. The project was delivered within this budget.

4.0.2

There were only very minor deviations from the original budget and these were balanced out
through the project overall.

5.0 Staff Development
5.0.1

All the staff (including volunteers) received training in undertaking interviews for oral history,
in using recording equipment, and to accessing information from oral history archives and
from other public records. The participants rated the training very useful in the delivery of the
project. Many of the skills that were discussed during the training were then utilised during
the project. These skills could be of great value in other oral or local history projects.
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5.0.2

The staff and volunteers also received ad hoc informal training in using Information
technology. This was provided mostly through mentoring between different members of the
team. As a result the confidence and skills of all the team with information technology
developed during the project and will be of value in many future contexts.

5.0.3

One member of the team has begun to develop their own initiatives in part building on the
confidence and ideas generated through this project, namely Leadership in Community
Cohesion, Waterside Heritage, and Lesbian and Gay Heritage.

6.0 Synergy with other projects
6.0.1

The Belgrave Memories Project was supported by other local activities such as the Centre for
Urban History and the Public Records Office and there was active engagement between the
project and these organisations.

6.0.2

The Belgrave Memories has reached out to other projects locally to some extent. Members of
the team did offer some assistance in the development of additional plans at the Peepul Centre
in Belgrave and offered advice based on the information gained through this project. The
material produced has also been made available on CD to Leicester Mercury (the local
newspaper) who may in time use some of the material as part of its copy.

6.0.3

The project also made links to local community organisations as part of the identification of
potential interviewees and these arrangements worked well.

6.0.4

There is no evidence that the project has assisted other projects to achieve their aims.

6.0.5

The work undertaken on this project has led to the development of new projects by East
Midlands Economic Network, specifically the Braunstone Memories Project, and they are
using the experience to develop initiatives in Cultural Bridge Building.

7.0 Good Practice
7.0.1

The Belgrave memories project has demonstrated good practice in a number of areas.

7.0.2

The project was extremely well project managed. In part this was due to excellent planning
during the application phase as well as during the project delivery. In some ways the project
was simple from a project management point of view. However, the regular project team
meetings, the management of information and progress was also excellent and was a major
contributor to the success of the project.

7.0.3

A critical factor in the project was the need to ensure that procedures were developed and
practiced for gaining the permission of the interviewees to use the material gathered through
the interviews and to copy photographs and other materials for inclusion in the archive. These
were established early on ensuring that there is a clear record of the permissions and that
material borrowed from interviewees was returned to the original owner. Again the project
demonstrated good practice in this regard.

7.0.4

The researchers were provided with excellent training and the team mentoring was also
excellent. As a result the researchers were confident enough to undertake interviews in groups
as well as with individuals and were able to do so while avoiding dangers of this approach,
such as the domination of a single voice or the development of a “community memory” rather
than a personal one.

7.0.5

The team also pioneered a group interview process to gather memories. These are
traditionally considered difficult to undertake and prone to difficulties in transcription.
However, the interviewers successfully delivered group interviews that produced a record of
the way memories interact and that produced excellent material.

EvaluatonVersion2.doc

Page 12 of 16

7.0.6

A final area of good practice that was demonstrated through the project was that the research
team were a diverse group in terms of age, experience and contacts. As a result the research
team were able to assign interviews to researchers who were likely to enable the interviewee
to be most relaxed. In addition as a result of the diversity of the research team the project was
able to access potential interviewees from a variety of backgrounds and perspectives. In
particular one of the researchers had many connections with community leaders and was able
to include them in the research. The team also contained an interviewer fluent in a number of
Asian languages allowing interviews to be held with people in their “mother” tongue.

7.0.7

The Belgrave Memories Project has the potential to be used as a case study for conducting
similar oral history projects in different settings. There has so far been no desire or clear
opportunity to disseminate this as a case study project.

8.0 Capacity Building
8.0.1

The Belgrave Memories Project has enabled East Midlands Economic Network to build is
reputation locally, particularly with the Centre for Urban History and with the Public Records
Office. The project has also enabled the organisation to develop many contacts with a variety
of organisations in Belgrave and beyond that will enable them to navigate local organisations
in future projects.

8.0.2

The capacity of the East Midlands Economic Network has also been enhanced by developing
a number of researchers with valuable skills that can be used in future projects, including
volunteers who may in future be employed to work on similar projects.

Below, Jaffar Kapasi, with his family, receiving his O.B.E. at Buckingham Palace.
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9.0 Conclusions
9.0.1

The Belgrave memories Project has been extremely successful.

9.0.2

The project has successfully achieved the outcomes it set out to achieve and delivered the
project in an extremely effective way, to time and budget.

9.0.3

The project could be used as a good practice case study for Oral History projects in the future.
This is true particularly in relation to project management; procedures for protecting the
material gathered during the project and in the way to create a balanced oral history through
ensuring a wide variety of local people are interviewed through the project. The number of
interviews carried out for the project was also high and very cost effective.

9.0.4

Finally a further comment from Colin Hyde, East Midlands Oral History Archive, The Centre
for Urban History at Leicester University;
“ I think this project has been valuable for the history of the area for several reasons. As far as
I know the last book about the area was done back in the 1980s and the area has seen
enough changes since then to merit another project - other recent interviewing projects such
as at Belgrave Hall haven't resulted in publications and our archives at EMOHA mostly have
interviews recorded with the elderly white population in the 1980s. Also, previous books aren't
very easy to get hold of, so this may introduce local history to a new audience.”

Below, Girish Patel at Ellis School in Belgrave, 1961.
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Appendix 1 – Example of project management meetings
(Minutes and agenda)
BELGRAVE MEMORIES PROGRESS REPORT
NEXT PROJECT MEETING
JAN 2007
HELEN’S HOME
AGENDA
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.

UPDATED PROGRESS REPORT
EXHIBITION PROGRESS
GROUP MEETINGS AND USE OF MICROPHONE – HOW DID IT GO?
PROGRESS ON DRAGON SOFTWARE
REVIEW THEME SHEET
EMOHA AND PUBLIC RECORDS OFFICE TRAINING 9/15TH. JAN 9.20 TILL 21.30
AND 7TH. FEBRUARY 7 PM RESPECTIVLY...
MENTORING
PUBLIC REACTION SO FAR AND MORE PUBLICITY
AFRO CARIBEANS TO BE INTERVIEWED.
SPEND PROFILE
NEXT MEETING

1. EXHIBITION MATERIAL BEING
GATHERED.
2. FIFTEEN INTERVIEWS
COMPLETED TOGETHER WITH
TRANSCRIPTS AND COPY CD’S. 3
TRANSCRIPTS YET TO BE
WRITTEN UP
3. MORE INTERVIEWS LINED UP.

PHOTOS, TITLE
DEEDS,
NEWSPAPER
REPORTS.
BL 9
BG 2
AB. 6
BL 3
BG
AB

4. DRAGON NATURALLY SPEAKING
PURCHASED FOR TESTING
FAULTY
5. ACCESS DATABASE FORM
CREATED.
OTHER ITEMS.
• DECISION MADE TO PUBLISH BOOK IN SAME FORMAT AS ELLIS OF LEICESTER
BOOK
• IN ADDITTION TO THE BOOK, TO PROVIDE A BOUND BOOKLET OF ALL
TRANSCRIPTS, ARCHIVE MATERIALS, AND PROJECT PHOTOS TO PRO,
BELGRAVE LIBRARY, AND LEICESTER CITY COUNCIL.
• SPEND AS OF TODAY
TOTAL COSTS

50000

BUDGET

15774

SPEND

9252

BALANCE
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Appendix 2 - BBC Open Day Event Press Release
Come and share your memories of Belgrave at the BBC Leicester Open Centre.
The East Midlands Economic Network will be giving you the chance to record your views and
memories about one of the most diverse and treasured areas in Leicester.
•
•
•
•

Take a sneak preview of the Belgrave’s Memories Exhibition that will be exhibited at the
Jewry Wall Museum
Listen to the memories of those living in Belgrave
Share your thoughts and record you memories
Watch an exclusive Fashion Show reflecting 70years of Belgrave Fashion

Quote:
It’s great to be able to help reflect the rich culture and diversity from Belgrave here at the BBC
Leicester Open Centre. We’re extremely excited about the exhibition and about being involved in a
project that so passionately reflects the reality of Belgrave and its people. Keran Poonia, BBC
Broadcast Journalist
Times
Friday 11th May, 10 - 4pm
Fashion Show at 2pm
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